

Project Planning Phase

Project Planning Template

This academic project-planning document defines the backlog, sprint schedule, estimation approach, progress tracker, velocity calculation, and burndown method for an automation project using FLOW DESIGNER.

Project Information	Details
Date	28.09.2026
Team ID	SWTID-2026-4440
Project Name	Auto Ticket Classification using FLOW DESIGNER
Maximum Marks	5 Marks

Project Scope and Expected Outcome

The project will design and implement an automation workflow that classifies incoming support tickets using their available content and configured classification rules. The workflow is expected to apply category, subcategory, and priority information, route each ticket to the correct support group, and provide a manual-review path for cases with low classification confidence.

The expected outcome is a documented and testable FLOW DESIGNER automation with traceable classification results. The project will also provide evidence for testing and reporting, including classification accuracy, routing success, exception handling, and deployment readiness.

Product Backlog, Sprint Schedule, and Estimation

The following product backlog divides the project into four coherent epics and assigns realistic story points, priorities, and team responsibilities. The planned backlog contains 80 story points across four six-day sprints.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Preparation and Ticket Taxonomy	USN-1	As a project analyst, I can define ticket categories and classification rules so that incoming requests have a consistent taxonomy.	3	High	Team Member 1; Team Member 2
Sprint-1	Data Preparation and Ticket Taxonomy	USN-2	As a project analyst, I can collect or import	5	High	Team Member 1; Team

			historical support-ticket data for analysis and labeling.			Member 2
Sprint-1	Data Preparation and Ticket Taxonomy	USN-3	As a data preparer, I can clean and normalize ticket subject, description, priority, and requester fields.	5	High	Team Member 1; Team Member 2
Sprint-1	Data Preparation and Ticket Taxonomy	USN-4	As a project team, I can label a representative sample of tickets against the agreed categories and rules.	5	High	Team Member 1; Team Member 2
Sprint-1	Data Preparation	USN-5	As a project team, I can document	2	Medium	Team Member 1; Team

	and Ticket Taxonomy		taxonomy decisions and acceptance criteria for later testing.			Member 2
Sprint-2	Flow Designer Classification Workflow	USN-6	As a support process owner, I can trigger the workflow when a new support ticket is created.	3	High	Team Member 1; Team Member 2
Sprint-2	Flow Designer Classification Workflow	USN-7	As a support process owner, I can classify tickets using ticket content and configured classification rules.	8	High	Team Member 1; Team Member 2
Sprint-2	Flow Designer Classification Workflow	USN-8	As a support process owner, I can set category, subcategory, priority, and	5	High	Team Member 1; Team Member 2

			assignment group values from the classification result.			
Sprint-2	Flow Designer Classification Workflow	USN-9	As a support process owner, I can apply confidence handling and send uncertain classifications to a defined fallback path.	3	High	Team Member 1; Team Member 2
Sprint-2	Flow Designer Classification Workflow	USN-10	As a project team, I can record the classification result and relevant decision details for traceability.	1	Medium	Team Member 1; Team Member 2
Sprint-3	Review, Routing, and Notifications	USN-11	As a support agent, I can review and correct a ticket	5	High	Team Member 1; Team

			classification before or after routing when required.			Member 2
Sprint-3	Review, Routing, and Notifications	USN-12	As a support process owner, I can route classified tickets to the correct queue or support team.	5	High	Team Member 1; Team Member 2
Sprint-3	Review, Routing, and Notifications	USN-13	As a support process owner, I can notify agents or requesters when a classification or routing update requires communication.	3	Medium	Team Member 1; Team Member 2
Sprint-3	Review, Routing, and Notifications	USN-14	As a project team, I can log exceptions and failed	5	High	Team Member 1; Team

			classifications so that unresolved cases can be investigated.			Member 2
Sprint-3	Review, Routing, and Notifications	USN-15	As a support agent, I can preserve the original ticket details while applying approved classification and routing updates.	2	Medium	Team Member 1; Team Member 2
Sprint-4	Testing, Reporting, and Deployment	USN-16	As a tester, I can create a representative test set covering categories, priorities, routing outcomes, and fallback cases.	3	High	Team Member 1; Team Member 2

Sprint-4	Testing, Reporting, and Deployment	USN-17	As a project team, I can measure classification accuracy and routing success against defined acceptance criteria.	5	High	Team Member 1; Team Member 2
Sprint-4	Testing, Reporting, and Deployment	USN-18	As a project owner, I can view a monitoring or summary view of classifications, corrections, exceptions, and routing results.	5	High	Team Member 1; Team Member 2
Sprint-4	Testing, Reporting, and Deployment	USN-19	As a project team, I can document and publish the approved workflow, operating steps,	2	Medium	Team Member 1; Team Member 2

			and known limitations.			
Sprint-4	Testing, Reporting, and Deployment	USN-20	As a project owner, I can deploy the workflow and prepare a handover checklist for continued use and review.	5	High	Team Member 1; Team Member 2

Project Tracker, Velocity & Burndown Chart

The tracker below provides a planned six-day schedule beginning after the planning date. Students should update completed story points and actual release dates as each sprint is executed.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1: Preparation	20	6 Days	17 February 2025	22 February 2025	To be updated	To be updated

Sprint-2: Workflow Build	20	6 Days	24 February 2025	1 March 2025	To be updated	To be updated
Sprint-3: Validation and Routing	20	6 Days	3 March 2025	8 March 2025	To be updated	To be updated
Sprint-4: Testing and Deployment	20	6 Days	10 March 2025	15 March 2025	To be updated	To be updated
Planned Total	80	24 Days	—	—	To be updated	To be updated

Velocity

Velocity measures the amount of completed work delivered by the team during a sprint. In this project, it is based on completed story points for the FLOW DESIGNER classification workflow rather than on the number of tickets processed.

Velocity formulas

Average daily velocity = total completed story points ÷ sprint duration in days.

Worked example: for a six-day sprint with 20 completed story points, average daily velocity = $20 \div 6 = 3.33$ story points per day.

Average sprint velocity = total completed story points ÷ number of completed sprints.

For example, if the team completes 20 story points in each of two completed sprints, the average sprint velocity is $(20 + 20) \div 2 = 20$ story points per sprint. The values should be recalculated after actual sprint completion because unfinished, added, or re-estimated work can change the result.

Use the measured velocity to support planning for later sprints. It should guide discussion and forecasting, not be used to pressure the team into an artificial target.

Burndown Chart

A burndown chart is a graphical representation of the work remaining over time. For this project, it can show whether the remaining story points for a sprint are decreasing at a rate that supports completion of the classification workflow and its related testing activities.

The following sample assumes a 20-point sprint completed over six days. The ideal values provide a reference line, while the actual values must be entered from the team's daily progress record.

Day	Ideal Remaining Work	Actual Remaining Work
Day 0	20	To be updated
Day 1	16.7	To be updated
Day 2	13.3	To be updated

Day 3	10	To be updated
Day 4	6.7	To be updated
Day 5	3.3	To be updated
Day 6	0	To be updated

How to convert the sample into a chart

1. Update the Actual Remaining Work column at the end of each day using the story points that remain unfinished.
2. Select the Day, Ideal Remaining Work, and Actual Remaining Work columns in the document or a spreadsheet.
3. Insert a line chart with Day on the horizontal axis and remaining story points on the vertical axis.
4. Compare the actual line with the ideal line and record any causes of delay, scope change, or early completion.

The chart should compare ideal remaining work with actual remaining work. It should not be treated as evidence of completion until the daily actual values have been entered and reviewed.

Reference

The following references are retained from the planning template and may be consulted for Agile estimation, sprint planning, epics, and burndown-chart preparation.

1. <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
2. <https://www.atlassian.com/agile/tutorials/burndown-charts>

3. <https://www.atlassian.com/agile/project-management>
4. <https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
5. <https://www.atlassian.com/agile/tutorials/epics>
6. <https://www.atlassian.com/agile/tutorials/sprints>
7. <https://www.atlassian.com/agile/project-management/estimation>